

SPITAL DR. KARL DIEL JIMBOLIA

RAPORT DE ACTIVITATE

In cadrul proiectului HURO0801/187 pentru perioada 01.01.2010-15.09.2010

Datorita cadrului legislativ nefavorabil, derularea activitatilor prevazute pana la aceasta data a fost intarziata.

Trecerea spitalului din subordinea Ministerului Sanatatii in subordinea Primariei Jimbolia a adus modificarea a o serie de legi dupa care ne desfasuram activitatea, astfel ca a facut imposibila aprobarea bugetului de venituri si cheltuieli pana la data de 15.09.2010.

In perioada 01.01.2010- 15.09.2010 singurele activitati desfasurate au fost de intalniri cu liderul de proiect in vederea stabilirii programului de activitate, astfel incat activitatile prevazute in proiect sa se poata derula pana la sfarsitul acestui an.

În luna iulie 2010 s-a semnat contractul de co-finantare nationala nr. 44302/05.07.2010 cu Ministerul Dezvoltarii.

Împreuna cu liderul de proiect am definitivat calendarul activitatilor care se vor desfasura in perioada imediat urmatoare.

MANAGER,  
EC. DANIELA CIRLIG

ASISTENT DE PROIECT  
EC. ADRIANA BUCIUMAN

DR. KARL DIEL JIMBOLIA HOSPITAL

ACTIVITY REPORT  
IN THE PROJECT HURO0801/187  
”DEVELOPMENT OF EMERGENCY HEALTH CARE”  
FOR PERIOD 01/01/2010 to 09/15/2010

Due to unfavorable regulatory framework, the good work of the activities scheduled till now, was delayed.

Due to passing through of the hospital from Health Ministry to Jimbolia City Hall, we were faced with the change of a series of laws, our base of activity. Therefore, we were in the impossibility to approve the incomes and expenses budget till 15.09.2010.

During time period 01.01.2010-15.09.2010, the only activities in development in the hospital were the meetings with the project lider in order to establish the activity program, so that everything that was schedule could finish till end of this year.

In July 2010, we signed the co-financing contract number 44302/05.07.2010 with Development Ministry.

Together with the project lider, we have concluded the nearest future activities calender, with development in the next months.

MANAGER,  
EC. DANIELA CIRLIG

PROJECT ASSISTANT  
EC. ADRIANA BUCIUMAN